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Redevelopment Commission 
Meeting Minutes 

Tuesday, October 6, 2015 
Greenville, North Carolina 

 
Present:

 Angela Marshall 

 Jeremy King 

 Judy Siguaw 

 Mark Woodson 

 Patricia Dunn 

 Richard Patterson 

 Sharif Hatoum 

 
Absent:

 Angela Marshall 

 Jeremy King 

 Judy Siguaw 

 Mark Woodson 
 Patricia Dunn 

 Richard Patterson 

 Sharif Hatoum 

 
Staff:

 Barbara Lipscomb, City Manager 

 Merrill Flood, Assistant City Manager 

 Kandie Smith, City Council Liaison 

 Tom Wisemiller 

 Casey Verburg 

 Christian Lockamy 

 Betty Moseley 

  
 
I. Welcome 
 
II. Roll Call 
 
III. Approval of Minutes – September 1, 2015 
 

Motion was made by Mr. King and seconded by Mr. Patterson to approve the meeting 
minutes for September 1, 2015 as presented. Motion carried unanimously. 

 
IV. Presentation on the Proposed Bond Referendum 

 
Ms. Lipscomb gave the presentation for the proposed bond referendum. 
 
The City of Greenville will have one bond question related to Street and Pedestrian 
Transportation on the November 3, 2015 ballot. The question will ask voters if they want 
to spend $16 million to improve streets, provide sidewalks, and other improvements and 
transportation projects. A bond is an issuance of debt, similar to a home mortgage. This is 
a General Obligation bond which means that the City will use its taxing powers if 
necessary. The City will have seven years to issue the bond. The City has a legal debt 
capacity of $444 million. Currently, outstanding debt is about $41.1 million. Annual debt 
payments per year are about $5 million. The last bond referendum was in 2004 and 
included $20.8 million for street improvements, the West Greenville revitalization plan, 
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the Center City revitalization program, and storm water improvements. The bond rating 
for the City is AA. This is an excellent rating. 
 
Street Improvements: $10,000,000: 
The City of Greenville is responsible for more than 700 lane miles of streets throughout 
the City. This ongoing project is designed to repair and maintain some of the worst of 
those roads. Project funds will be used to mill, repair, and resurface City-maintained 
roads. Streets are selected using a roadway conditions analysis (performed in 2014), 
Public Works maintenance records and sample road cores, utility coordination, suitability 
for resurfacing, and road classification - major or minor roadway. 
 
Streets that are being considered and have been evaluated for repairs include Arlington 
Boulevard between Stantonsburg Road and Fire Tower Road, Elm Street between 14th 
Street and the Tar River, portions of Hooker Road, and several other major road 
segments. 
 
West 5th Street Streetscape: $1,950,000: 
The design and construction of functional and aesthetic improvements to streets in West 
Greenville send a clear signal to residents and investors that West Greenville is in the 
midst of a revival. The streetscape project for West Fifth Street started with the 2004 
bonds and included an area from Memorial Drive to several blocks east. Funds from this 
bond would continue streetscape improvements from Cadillac Street to Tyson Street. 
Improvements include modification of sidewalks and streets to enhance pedestrian safety, 
lighting improvements, public transit stops, planting of scenic trees and vegetation, storm 
water improvements, and the potential for civic art projects that celebrate the history and 
sense of place that make West Greenville special. 
 
10th Street Connector Enhancements: $1,750,000: 
The 10th Street Connector is an NCDOT project currently underway that will connect 
10th Street and Stantonsburg Road. This will become the primary route for visitors 
coming from areas west of Greenville to easily get into the downtown area. It will be a 
gateway to the heart of our city and one of the first impressions created for visitors. 
 
The $1,750,000 would fund the costs associated with the improvements that are above 
NCDOT’s standards. In essence, this money will allow for extended and larger 
sidewalks, street lights, trees and other items to present a more beautiful first impression 
of our city. These enhancements will provide for pedestrian safety and encourage 
walking as a viable means of transportation. 
 
Sidewalks: $1,400,000: 
This project would build about nine miles of sidewalks along thoroughfares and other 
high priority locations. Presently, many streets and major thoroughfares do not have 
sidewalks to provide safe travel for pedestrians. Projects have been evaluated and 
prioritized and will be completed as money permits. The City Council has prioritized 
approximately 33.5 miles of sidewalks for construction. The additional sidewalks and 
sidewalk improvements throughout Greenville will improve pedestrian safety, 
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community character and appeal, as well as encourage walking as a viable alternative 
means of transportation. 
 
East Side Greenway: $750,000: 
The Federal Highway Administration recognizes greenways as shared-use paths that 
serve as “the arterials of the bicycle and pedestrian transportation system.” These paths, 
which are often referred to as linear parks, are really designed to create safe routes for 
non-vehicular traffic. Greenville’s greenways are primarily located in conservation areas 
along streams and the Tar River which lends to their use for relaxation and recreation; but 
their portions adjacent to streets helps provide access to various parts of the city. The 
greenways create a safe alternative for people who wish to travel via bicycle or on foot, 
but want to avoid traffic. 
 
Funds for this extension would start to provide connection from the eastern side of 
Greenville all the way across town to the soon to be completed western extension (which 
ends at the VA Clinic near the hospital). Joggers, bicyclists, and walkers would have a 
safe path where they do not have to worry about competing with cars for road space. 
Greenways are also often cited as critical components leading to a higher quality of life 
which can help Greenville’s economic development teams attract and retain new 
businesses and investment along or near greenways. 
 
Under North Carolina law, a local government holding a referendum for the purpose of 
issuing general obligation (G.O.) bonds must specify general categories of capital 
projects for which bond proceeds may be used. Within these categories, a local 
government may identify specific projects that are intended to be funded by the bond 
proceeds. However, due to the lengthy process involved with identifying, designing, and 
implementing projects, as well as the lack of detailed cost and other project information 
available at the time of the bond referendum, the specific projects identified in the bond 
package may change over time. The question that the actual bond referendum therefore 
asks of voters is whether the local government is authorized to use the G.O. bonds as a 
financing tool for the general category of projects up to the amount specified in the 
question. 
 
Ms. Marshall asked if the 10th Street Connector and all surrounding areas will have 
sidewalks. 
 
Ms. Lipscomb replied yes, the City will be doing the lights, shrubbery, and sidewalks. 
 
Mr. King stated that these improvements are actually called betterments, which the City 
can do if done in conjunction to DOT’s work. It will save the tax payers money. He asked 
if the sidewalks around the 10th Street Connector will be walkable (due to the slope). 
 
Ms. Lipscomb replied that even though the connector will go up, there will remain a 
section under it. Eventually, the two sections will meet up. 
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Mr. King stated that the portion of bond funds for the sidewalks, Reade and Cotanche 
Streets, and 5th Street streetscapes are being done in three phases. Phase I and II have 
been completed and the designs for Phase III have already been paid for by 2004 bonds. 
 
Ms. Lipscomb replied that this project is “shovel” ready. 
 

V. Update in GO Science Lease 
 
Mr. Wisemiller introduced Mr. Roger Conner, Executive Director of GO Science. He 
gave a brief overview of the property purchase process and the lease agreement between 
RDC and GO Science. The RDC purchased the property at 729 Dickinson Avenue for the 
purpose of supporting the GO Science project. In 2013, the RDC and GO Science entered 
into a two-year lease agreement at $1 per year to help facilitate development of the 
facility. The goal is to eventually transfer the property to GO Science when the facility is 
fully operational. Section 1 of the lease agreement stipulates that the lease agreement may 
be extended for another two-year period upon written request from GO Science. GO 
Science has submitted a letter requesting the extension. 
 
Mr. Conner gave an update on the progress and program implementation at the new 
facility. GO Science is a publically supported nonprofit social enterprise that provides 
informal science education experiences to the general public. We have been providing 
outreach services to 29 counties in Eastern, NC for over ten years. GO Science is a part 
of the official Redevelopment Plan as approved by City Council, and we have been 
working towards the establishment of a City science and technology center in Uptown 
Greenville. The location, 729 Dickinson Ave, is centrally located with easy access from 
the West Greenville Community, East Carolina University, The City Center, and Central 
Greenville. It is located in a block positioned for both private and public development 
and redevelopment. It is also near the planned Intermodal Transportation Center and 
close to existing attractions such as the Library, Art Museum as well as Uptown Dining 
& Entertainment district. He delineated the location on a map. Environmental 
contamination was abated and cleaned-up at the facility. After signing the lease 
agreement, we were able to have a ground breaking ceremony. 
 
During Phase I fundraising, GO Science raised over $125,000 from private contributions. 
GO Science recently completed construction of Phase I of the center. Construction took 
longer than originally anticipated. Phase I includes a learning center, a store, a meeting 
space, innovative area, and two ADA accessible restrooms. Phase I of the Learning 
Center has a particular architecture: hands on, minds on program; workshop for the work 
force program; educational counseling program; teacher professional development 
program; and diversity & equality in STEM. 
 
Over the summer, several preview events were held featuring our first traveling exhibit 
on Nanotechnology. Over 1,000 citizens visited the center during these preview events. 
Ms. Kristi Walters was hired as the full-time Director of Education to lead STEM 
programming and coordinate collaborations with partner organizations. Partnerships 
include work with A Time for Science in Ayden, River Park North, and the Marine 
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Laboratories on the Coast. The center averages two – three programs per day. Phase I 
Grand opening is scheduled for November 18, 2015. 
 
GO Science is now focused on privately fundraising and planning construction for Phase 
II of the Center. This includes the Challenger Learning Center and expanded interactive 
exhibit space. Currently, half of the space will be allocated to traveling exhibits, and the 
remainder set up as multi-purpose space, hands on programs, science exhibits, cafes, and 
presentations. The rear area of the building has two large rollup doors that will be 
essential to bringing in the traveling exhibits. 
 
Phase III will be focused on developing the remainder of the parcel. The goal is to create 
an urban science center. We are evaluating potential private mixed-use development 
partnerships. 
 
GO Science as a keystone attraction, has increased the productivity of private investment 
in the area. Several large developments have been announced or planned near the center 
since redevelopment. The location of GO Science has strengthened infrastructure 
investment and prioritization. That area of Dickinson Avenue was denied high speed 
internet service. By bringing in the center, Suddenlink agreed to expand their network 
along that area of Dickinson Avenue so all businesses there could benefit from HSI. 
Ultimately, it all impacts the lives and futures of our children. The focus is on providing 
the science, mathematics, and technology that will make them competitive adults in the 
future and create jobs that don’t even exist today. 
 
Mr. Woodson asked if the main issue before the commission was the extension of the 
lease. 
 
Mr. Wisemiller replied yes. 
 
Mr. King asked what the acquisition date of the building was and what the price was. 
 
Mr. Flood replied December 2010 and the purchase price was $378,000. 
 
Mr. King asked if the RDC put in $200,000 for up fit. 
 
Mr. Flood replied yes. Part of that and the Brownfield grant was used for the cleanup of 
environmental issues. 
 
Mr. King stated that with the purchase price, RDC input and the Brownfield grant, there 
has been approximately $600,000 invested on this piece of property. The commission 
owes it to the tax payers to see what they have accomplished thus far before extending 
the two year lease. The original lease was entered into in November 2013. The first time 
Mr. Conner appeared before this board was in 2009 regarding the purchase of the 
building. So in 2013, the purchase was complete, the contractors were hired, and the 
cleanup had been done. Two years ago, before we turned over the property to you, I 
asked specifically, if we set up the lease for $1 per year, when would there be people in 
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the seats. You responded ten weeks. Construction would be ten weeks and then 
programming would take place. After that would be the grand opening. How can we 
possibly have a grand opening in November 2015 when you’ve had a two year lease? 
 
Mr. Conner replied that the construction did not go as well as planned. We had to focus 
on selecting and working with a local contractor for this particular project. There are no 
contractors in this area with museum based institution experience. Once the construction 
started, it was noticed that there were definite misunderstandings about our intent for 
redevelopment of the property. As a result, there really were significant construction 
delays. In addition to that, there were roof repairs, façade improvements, and a huge 
amount of rain. It really was construction related lateness. We couldn’t start any repairs 
until the lease had been signed and the contractors could get in there to see what was 
required. It was an unfortunate series of events. The estimates that I provided you are the 
estimates provided by the contractors. 
 
Mr. King asked how many full time employees does GO Science have. 
 
Mr. Conner replied that they had two full time employees and thirty contractors. 
 
Mr. King asked what hours they were open. 
 
Mr. Conner replied from nine to five. 
 
Mr. King asked for a head count of children on an average day. 
 
Mr. Conner replied between 300 to 500 per day. The new programming will up that 
number. 
 
Mr. King stated that the commission anticipated that in Phase I the center would be 
opening two years ago. The ultimate goal was to turn the building over to GO Science 
and raise capital for Phase II. How much capital have you raised for Phase II? 
 
Mr. Conner replied that $125,000 was raised in Phase I. All of that has been invested in 
the facility. We are in the silent phase of capital campaigning Phase II. 
 
Mr. King asked what was the number that had been pledged, that is in the budget right 
now for Phase II. 
 
Mr. Conner replied that the whole point of the silent phase of capital campaigning was 
they don’t disclose where that number was. 
 
Mr. King stated that the lease terms specified, for a $1 a year, GO Science was to be an 
attraction for the downtown area. I have just visited a Dickinson Avenue place and they 
see GO Science as blight. We have created blight there because there is no street traffic 
and it is a hindrance of the Dickinson Avenue corridor. I am convinced that science 
education is great; I’m just not convinced that your organization is the right one to lead 
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this effort. When people ask me what is happening with GO Science I can’t answer them 
– for two years. And now we are having a grand opening two weeks after the lease is to 
expire. I cannot in good conscience see how 1,000 children have come through during the 
summer when we have spent over $600,000. That is $600 per child for programming. 
This presentation looks good, but it is the same presentation we saw two years ago when 
approving the lease. There is no additional information except updating the dates. I 
cannot in good conscience vote to extend this lease based on the operations we have seen. 
Dickinson Avenue is redeveloping, but I think it would redevelop in spite of this project. 
If we brought in someone who could lead this project better, we would get a bigger bang 
for our buck. I’m not saying kick GO Science out today, I just can’t agree to a two year 
lease renewal on this. I have heard this story before. I asked last year when you would 
bring people in and you said ten weeks. I look at the presentation that says you will create 
a museum organization with Sheppard Library and the Greenville Museum of Art. What 
co-branded programs do you have with the Greenville Museum of Art? 
 
Mr. Conner replied that they were working with Uptown to create a combined marketing 
program for Dickinson Avenue to feature all the new things that are happening there and 
all the attractions there in one entity for Fall purposes. 
 
Ms. Marshall asked what kind of advertising is being done to let people know about GO 
Science. You have mentioned collaborating with various organizations, but that is a 
specific targeted audience. What are you doing to reach the general public? There are 
underserved populations, so how are you reaching them? In none of your presentations 
have you told us how you plan to get people there. Also, you state that there are 300 – 
500 people visiting per day. Is that every day? Everything you say is about what you plan 
to do. What have you actually done and completed? 
 
Mr. Conner replied that it may be best to review the time line since it sounds like there 
may be some confusion there. Going back to the comments by Jeremy and the ten weeks, 
the amount of time we were not in the building was due to construction. We were close to 
litigation with that. Construction was actually what took so long to keep us from getting 
into the building. Earlier this year, about February or March, we were able to take 
occupancy of the building. We weren’t able to get into the building until then because 
they weren’t able to turn over a CO. We weren’t able to do any programming in the 
building until then. Next was getting all of the business operations and things moved in. 
Then we weren’t able to get internet. A lot of our systems run off of internet 
technologies. That was something we did not think that we would run into an issue with. 
That’s when we started discussions with Suddenlink. It took them three months to build 
out a network service just to connect that parcel to the internet. So we weren’t able to do 
some of our programming that was based on the internet. Once we were able to take 
occupancy of the building (we already own a travel exhibit that costs over $50,000 which 
focuses on nanotechnology) we were able to promote that exhibit to the community. 
Some community members did come in to view it. We started introducing people to the 
museum. Then we hired our Director of Education. She was becoming familiar with our 
programming while developing new programming. She has only been with us three 
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months and she has already created fifteen new programs. I know everyone is looking at 
two years, but the reality is we have only been in the facility since January of this year. 
 
Ms. Marshall stated we were actually looking at the time you were due in the building – 
after the ten weeks. 
 
Mr. Conner replied that the reason they couldn’t be in the building in ten weeks was due 
to construction issues. 
 
Mr. King stated that it couldn’t have been 18 months. You couldn’t have given us a 
construction plan that would allow people in there in ten weeks. January or February of 
2014 I could believe, but not March of 2015. 
 
Mr. Conner replied that he could only communicate problems with construction and 
would be happy to share some of the correspondence and issues relating to this. We were 
not able to get into the facility until recently. 
 
Mr. Woodson replied that it would have helped if this had been communicated to the 
board. We have significant investment into this building. Whatever we put there we want 
to be successful. This board is very sensitive when it comes to putting money into a 
project and then don’t feel comfortable with it after investing those funds in the project. 
To come back now and say renew the lease is something that raises a lot of issues and a 
lot of questions for board members. We need to see how we decide, if we shorten the 
lease or see what the return is going to be in a timeframe. The issue here is that we did 
not know what was happening. You are asking us to extend the lease when there is no 
guarantee that in two years we won’t be in the same place. 
 
Mr. Conner stated that he apologizes if it was not communicated clearly what the status 
was. I can say that we have already had our first traveling exhibit and have received our 
second travel exhibit that focuses on ocean acidification, and we have programs every 
day of the week. People can go online for registration. We are beginning the marketing to 
let people know that everything is active now and to come participate. For diversity and 
equity, we do programs with the Boys and Girls Club and the Little Willie Center. Every 
year we do regional training to help leaders of community based organizations of 
underrepresented groups better understand STEM based programming. We train them 
how to deliver the programs and give them resources so they can go back to their 
organizations and deliver programming. We are not doing the programs for them, we are 
equipping them with the skill set to grow their own plan internally and then connect to 
ours. 
 
Ms. Dunn stated that per the presentation, GO Science does on site programming (which 
is down the street) and it covers 29 counties. Her question was if they would do both 
simultaneously or do one or the other. The City’s position would be that the building by 
design was to have programs here and attract people to the downtown area. 
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Mr. Conner replied yes. There is a focus for here on site program while previously, 
during the planning stage for the future, our focus was on the outreach since there was 
not a building to do those activities. We do have a consultant pool as well as a regional 
network that we can access in order to deliver those regional services. Now our focus is 
primarily on the facility here in Greenville. 
 
Ms. Dunn noted that per, the presentation, GO Science would partner with other 
organizations. Which ones besides the library will be partnered with to help promote the 
STEM program for the city? 
 
Mr. Conner replied that they were fortunate that they have several programs that focus on 
STEM education in different areas which presents an opportunity to collaborate with 
these organizations. An example is A Time for Science which focuses on natural 
resources and doing science outdoors. We have done and are doing in November a 
program for astrobiology also with A Time for Science. We are partnering with A Time 
for Science to do some co-marketing to school districts letting them know that there are a 
lot of things here in Greenville that they can do. We try to maximize the time when they 
have to travel for school trips. By partnering with A Time for Science, they can spend 
part of the time with them doing outdoor projects and then come over here to do indoor 
activities. These include computer based activities, innovation activities, or interactive 
activities with which ever traveling exhibit we have in that space. We have partnered 
with organizations such as the Sea Turtle, which focuses on natural sciences. We have 
done work with the Nature Center here in Greenville. The hope is that we can package 
some of these things and make Greenville more of a destination for school groups and 
organizations. Similar to Raleigh, which has the different museums and a lot of things to 
do, we are trying to create that type of environment here. 
 
Ms. Dunn asked if, for example, the package deal could be during the field trip, the 
students may spend the morning at A Time for Science, go to lunch, and then visit the 
GO Science Center. Neither organization would provide a full day’s activities, they 
would work together to provide a whole day of activities. 
 
Mr. Conner replied correct. 
 
Ms. Dunn stated that the Challenger Learning Center in Charlotte was a donation and is 
probably outdated by now. It would probably cost a large sum of money to update it. Are 
there any plans to bring that Challenger Learning Center to GO Science so it could be an 
interactive learning experience which could be open every day? Do you know the cost to 
upgrade it? 
 
Mr. Conner stated that the Challenger Learning Center is still part of the master plan for 
GO Science. We do have a contract to update the computer components. Then those 
computer components are integrated into the facility itself. That experience is a much 
more simulated environment that is scheduled. School districts will schedule the time to 
come in. 
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Ms. Dunn asked how much impact the new person (Kristi) will have on the programs that 
we’ve been discussing. 
 
Mr. Conner replied that the fact that we were recently able to get into the building and get 
going with the programs, there has been a shift in outreach programming and onsite 
programming. By bringing in Ms. Walters, who has a background in informal science 
education as well as biology, to develop programming, she has already had an impact on 
programming and will have a significant impact on programming. As I showed you 
earlier, the whole month of October is full of programming as a result of her efforts over 
the past few months. 
 
Ms. Dunn asked do you see her as the personality who will be developing the 
partnerships that were talked about. 
 
Mr. Conner replied yes. She has the ability to see natural linkages and build those 
partnerships. I am supporting her on packaging those together and push them out to 
entities in the community and region. 
 
Ms. Dunn asked if there were public funds provided for Phase I. 
 
Mr. King stated that he thought the public funds had come from the RDC. The $125,000 
was private funds. The presentation did say that they were publicly supported. 
 
Mr. Conner replied yes, we are a 501c3 nonprofit that is supported by the public. 
 
Ms. Marshall stated that when Mr. King asked about the funds raised for Phase II, you 
replied that you were not at liberty to disclose the amount. Should we decide to extend 
the lease for two years, what can we expect to happen in those two years? Specifically, 
what is on the books that are planned for the next two years? While there were several 
delays, there were several things could have been doing while waiting. It sounds like you 
waited until you were in the building to develop programs and develop a marketing 
strategy. These things could have been done while you were waiting and then you would 
have had more to report other than we had delays. 
 
Mr. Conner replied that currently they have the next year of travel exhibits already 
reserved. 
 
Ms. Marshall asked for examples of the travel exhibits. 
 
Mr. Conner replied for example, Eat Well, Play Well, which is an exhibit from NIH that 
focuses on health education. There is a program on Buried Treasure that focuses on the 
science of recovering buried treasures. We have a partnership with United Nations and 
will bring in an exhibit that focuses on the science of light and the societal impacts of 
light. We have programming that will continue at the facility and will only grow. We 
have the exhibits that people can visit anytime. 
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Mr. Woodson stated that at this time the board is not ready to extend a two year lease. 
Maybe a temporary shorter time frame. With reports back on the progress so we can at 
the appropriate time make a decision on the lease. 
 
Mr. Flood stated that the commission has the ability to act in any manner it sees fit. It 
sounds like the commission wants frequent updates and a timeline for when the Phases 
are beginning, know how the fund raising is going, and regular updates on the 
programming and marketing if the lease is extended. Staff will facilitate this dialogue if 
that is the direction the commission wants to go. You have the ability to decide if it is a 
one year, two year, or other length of time lease. 
 
Mr. Conner stated that this was an abbreviated presentation. He didn’t want to take up too 
much of the committees’ time. There is a lot of additional information that could be 
shared regarding programming. What was presented today was not the entirety of what 
we are doing. 
 
Ms. Dunn stated that based on your presentation, the power point presentation and 
comments that others have made, if the board decides to vote into the agreement that you 
would present to us a specific plan, and then you could provide some specificity 
regarding the marketing and partnerships. What you are saying sounds like a very good 
idea but if you could bring some specificity regarding these then that would be helpful for 
you and the commission. 
 
Mr. King stated that he was not there to kill GO Science, but he did feel like a steward of 
taxpayer’s money. This project has been a concern of his since he first came on the board 
in January 2012. This is the exact conversation that I had with Mr. Conner in 2013. I said, 
“We are certainly committed to GO Science and it is not a long lease. It is only two years. 
This is an amenity to bring people into the area. I would like to know a timetable to bring 
people into the seats.” Mr. Conner replied, “As a nonprofit we are not officially 
recognized on tax rolls. We are in the silent phase of the capital campaign.” This is two 
years ago. The same answer I just got right there. “Having the first phase open will 
encourage donors to contribute because they want to see progress. We have major 
equipment we are looking to bring in soon….If we can get the lease authorized we are 
looking at ten weeks for construction….GO Science has hired an architect and contractor 
so we just need to get the lease signed” That was my timetable two years ago. What I 
looked for was, get the people in first. This is a dollar a year lease. It is to provide science 
education and be a draw to Dickinson Avenue and Center City. That has not been done in 
my opinion. The second thing was get ready for Phase II. I even said later on “…if you 
get a major donation we can discuss about extending your lease.” I am not in favor of 
renewing this lease as we sit today. It is difficult to get long-term donations. But this 
answer is the same answer I got last year and the brochure is the same one I got last year. 
So what I am going to do is propose a motion that extends the lease for three months. 
That will take us to the end of the year. We will go on an interim basis. This is what I 
want to see: head counts of the people in there, a list of the programming, the GO Science 
board members saying this is a great project – we are committed to this project. I want to 
have closed sessions if we have to so you can tell us about these capital contributions to 
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make Phase II happen. I want to see somebody from Uptown Greenville, from the 
Greenville Museum of Art and I want to see your neighbors on Dickinson Avenue at the 
public comment saying this is a good neighbor instead of telling me this is blight on this 
street, these people do not participate on this block. That’s what I want to see and I will 
give you three months to do it. I cannot in good conscience extend this lease. The lease 
states that we have to give them until November 19th, but when we do enter into a new 
lease, I want to put incentives and targets into this lease. Let’s be honest, if this was a 
business plan competition and this was a return on investment, none of us would approve. 
We have to look at it the same way. It is a nonprofit. And science education is important. 
I am committed to science education. I’m just not so sure that we have the right horse in 
the race. So, that’s the lifeline that I want to give to GO Science. That’s the motion I 
make, that we extend the lease we have with them for three months to show us in 
periodical data and commitment, from the community, from their board, and from their 
neighbors. That’s what I want to see. 
 
Ms. Dunn stated that she would go more than three months. She would want to be more 
specific about what we ask. 
 
Ms. Siguaw stated that she would also go six months. 
 
Mr. Woodson stated that the motion did not pass due to a lack of a second. 
 
Ms. Siguaw stated that she would go six months but with everything that Mr. King has 
required. 
 
Ms. Dunn asked if the motion could also include they come back with a marketing plan, 
examples of how they formed these partnerships, and examples of the school groups that 
attended because of the partnerships. 
 
Mr. Woodson stated that it was equally important that if GO Science is important to this 
community, that the board members be here to help sell this. You should not be taking 
the whole heat for what is happening at GO Science. 
 
Motion was made by Ms. Siguaw and seconded by Mr. King to extend the lease for six 
months with the following conditions: 1. a three month progress report be given to the 
Redevelopment Commission, provide a head count, a list of the programming, the 
marketing plans, and how its moving forward, 2. a breakdown of budget operations: what 
is going toward salary and for programming, 3. The expectations for the building and 
daily attendance. Motion carried unanimously. 

 
Mr. Patterson stated that he is on an email list for GO Science. Have all of the programs 
been successful? 

 
Mr. Conner stated that they had worked very hard to cultivate an email list and 
communicate to people about the programs. An example of the effectiveness for the 
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email list is recently information regarding a program on nanotechnology was sent to 
everyone on the list. The program sold out in five minutes. 

 
VI. Public Comment Period 

 
No comments were received. 

 
VII. West Greenville Property Acquisition 

 
Mr. Wisemiller stated that this property was previously discussed. Staff has negotiated a 
price with the owner and now is ready to sell. The address is 606 Clark Street. The 
property owned and occupied by Ms. Deloris Purvis. The appraised value is $33,750 and 
the proposed purchase price $37,125. RDC will cover up to $18,000 in relocation 
expenses (per URA guidelines) and additional relocation expenses will be provided by 
the Affordable Housing Loan Committee. Staff recommends that the Redevelopment 
Commission approve the purchase of 606 Clark Street for $37,125 and provide up to 
$18,000 in relocation expenses to the seller. 
 
Ms. Dunn asked what would be covered in the $18,000. 
 
Mr. Flood replied that this is a comparable, so the value of a similar house to the one we 
are getting. We would look at properties at that range and the cost to move the owner. We 
have found a property with owner’s acceptance. About $16,000 will cover the relocation. 
Then we will factor about $1,500 in for moving expense since this is a government 
action. 
 
Mr. King asked if the owner was happy. 
 
Mr. Flood replied yes, at this point. There will be a little more business to cover but we 
believe we can make this work. 
 
Ms. King stated that she has done a good service for this commission and for the city. 
 
Motion was made by Mr. King and seconded by Ms. Dunn that the Redevelopment 
Commission approve the purchase of 606 Clark Street for $37,125 and provide up to 
$18,000 in relocation expenses to the seller. Motion carried unanimously. 

 
VIII. Report from Secretary 
 

A. Monthly Financial Report 
 
Mr. Flood gave the monthly financial report. 
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Redevelopment Commission Budget FY 2014-2015 

Center City Bond Funds 

Evans Gateway 
Date Beginning balance: $159,000.00
7/10/2014 Rivers & Associates, Inc. $1,480.00
8/5/2014 Rivers & Associates, Inc. $2,020.00
8/28/2014 Rivers & Associates, Inc. $1,900.00
11/12/2014 Rivers & Associates, Inc., Evans Street Gateway $3,500.00
11/18/2014 Rivers & Associates, Inc., Evans Street Gateway $690.00
12/9/2014 Rivers & Associates, Inc., Evans Street Gateway $1,750.00
1/6/2015 Transfer to Evans Street Accessway $88,420.00
1/13/2015 Rivers & Associates, Inc., Evans Street Gateway $8,550.00
4/7/2015 Rivers & Associates, Inc. Phase Progress 423 Evans Street $4,400.00
4/15/2015 J & H Studios (encumbrance) (drawn $12,500.00) $50,000.00
  Total Spent in Account: $162,710.00
  Total Remaining in Account: -$3,710.00

Uptown Theatre Repairs 
Date Beginning balance: $254,000.00
12/9/2014 RPA Engineering, Chimney Evaluation $1,000.00
12/23/2014 Enviro Assessments East, Inc., Asbestos Abatement $4,175.00
1/6/2015 Transfer to Evans Street Accessway $63,500.00
  Total Spent in Account: $68,675.00
  Total Remaining in Account: $185,325.00

Evans Street Accessway 
Date Beginning balance: $233,000.00
7/28/2014 Walker Parking Consultants, Uptown Parking Deck $3,600.00
9/9/2014 Rivers & Associates, Inc., Evans Gateway Project $14,000.00
10/7/2014 Rivers & Associates, Inc. $12,250.00
10/9/2014 Rivers & Associates, Inc. $460.00
10/28/2014 Seegars Fence Company, Inc., Temporary Fence 120 West 5th Street $873.00
1/6/2015 Transferred from Uptown Theatre Repairs -$63,500.00
1/6/2015 Transferred from Evans Gateway -$88,420.00
2/16/2015 Barnhill Contracting (encumbrance) (drawn $118,943.09) $189,460.07
3/11/2015 Barnhill Contracting - walkways around parking deck $110,500.00
3/11/2015 Barnhill Contracting (encumbrance) (drawn $13,306.42) $50,000.00
  Total Spent in Account: $229,223.07
  Total Remaining in Account: $176.93

Cotanche to Reade Alley Improvements 
Date Beginning balance: $252,000.00
9/2/2014 Transfer of funds from Uptown Alley Improvements -$5,500.00
11/18/2014 Dunn & Dalton Architects $1,008.50
1/15/2015 East Carolina Communications, LLC, Install Cable in new CVB $3,467.68
2/9/2015 Green Town Properties, Inc., Elevator Usage Fee $100,000.00
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3/17/2015 A3 Communications Network Cameras $2,290.70
4/10/2015 East Carolina Communications, LLC, Install Cable in new CVB  $600.00
9/11/2015 Carolina Earth Movers (encumbrance) (drawn $91,929.34) $103,207.55
  Total Spent in Account: $205,074.43
  Total Remaining in Account: $46,925.57

Uptown Alley Improvements 
Date           Beginning balance: $49,000.00
9/2/2014 Transfer of funds to Cotanche to Reade Alley Improvements $5,500.00
  Total Spent in Account: $5,500.00
  Total Remaining in Account: $43,500.00

Total of all Center City Bond accounts $272,217.50

West Greenville Bond Funds 

West 5th Streetscape, Phase II design 
Date                                              Beginning balance: $58,000.00
7/10/2014 Rivers & Associates, Inc. $7,245.00
8/5/2014 Rivers & Associates, Inc. $5,040.00
9/9/2014 Rivers & Associates, Inc., West 5th Street Streetscape Phase II $945.00
11/12/2014 Rivers & Associates, Inc. $8,530.00
12/9/2014 Rivers & Associates, Inc., West 5th Street Streetscape Phase II $31,600.00
  Total Spent in Account: $53,360.00
  Total Remaining in Account: $4,640.00

Acquisition 
Date                                                                             Beginning balance: $270,000.00
7/17/2014 Moore and Piner LLC, Appraisals $1,600.00
9/4/2014 Avery, E. Cordell, Title examination 604 Clark Street $250.00
9/4/2014 Avery, E. Cordell, Title examination 606 Clark Street $250.00
9/4/2014 Avery, E. Cordell, Title examination 650 Atlantic Avenue $550.00
10/1/2014 The Appraisal Group, Appraisals 604 Clark Street $500.00
11/4/2014 Avery, E. Cordell, 650 Atlantic Avenue $100.00
11/4/2014 The Appraisal Group, 606 Clark Street $650.00
11/5/2014 Avery, E. Cordell, 604 Clark Street $500.00
11/5/2014 Avery, E. Cordell, 650 Atlantic Avenue $500.00
12/3/2014 HUD, purchase of Pamlico property from Housing $60,673.71
1/13/2015 Parker and Associates Land Surveying, Inc., 650 Atlantic Avenue $1,200.00
1/13/2015 Parker and Associates Land Surveying, Inc., 604 Clark Street $700.00
3/25/2015 Dunklee & Dunham Environmental Site Assessment $2,500.00
3/26/2015 Avery, E. Cordell, 604 Clark Street $74,133.63
4/9/2015 Darden Properties 605A Clark Street $600.00
4/9/2015 Icerlene King 605A Clark Street $1,050.00
4/9/2015 Icerlene King 605A Clark Street $2,129.79
5/7/2015 Icerlene King 605A Clark Street $2,729.79
5/14/2015 Avery, E. Cordell, 650 Atlantic Avenue $31,997.88



16 

9/10/2015 Revenues transferred into Acquisition line item -$77,867.91
9/11/2015 Cordell Avery Purchase of Property 917 West 5th Street $93,803.44
  Total Spent in Account: $198,550.33
  Total Remaining in Account: $71,449.67

Total of all West Greenville Bond accounts $76,089.67
 
IX. Comments from Commission Members 

 
Mr. King expressed thanks to Mr. Woodson for his honorable work and great service. He 
attended a property owners and interested people group meeting on Dickinson. They had 
various concerns and stuff, but the people on Dickinson do care about the property there 
and where it is headed. 
 
Ms. Siguaw stated that there was a workshop for the Small Business Plan on October 7th. 
It will let people who are submitting applications know what to expect and what we hope 
to see. 
 

X. Closed Session 
 
 There was no closed session business. 
 
XI. Adjournment 

 
Motion was made by Ms. Dunn and seconded by Mr. King to adjourn the RDC meeting. 
Motion carried unanimously. 
 
Respectfully submitted, 
 
Signature on file 
 
Thomas G. Wisemiller, 
The Economic Development Project Coordinator 
City of Greenville Community Development Department 


