
















Begin 
Phase  Description Construction 

One 1-A: RPN Trail Extension Completed 
1-B: Eastside Primitive Trail October/November 2020 
1-B: Gravel Parking w/ Sidewalk November 2020 
1-B: Sandy Beach Area November 2020 

Two Floating Dock w/ Water Access December 2020 
Camping Platforms December 2020 

Three West Side Property Acquisition TBD 
Trail Boardwalk Connecting RPN to Fall/Winter 2021 

Eastside Property and Tar River 



River Park North

East Side Property

ADVENTURE PARK DEVELOPMENT

Existing River Park 
North Trail (1.25 Miles)



River Park North

East Side Property

ADVENTURE PARK DEVELOPMENT

PHASE 1-A:  RIVER PARK NORTH TRAIL EXTENSION:

• Completed September, 2020 !

River Park 
North Trail 
Extension 
(1.25 Miles)

Existing River Park 
North Trail (1.25 Miles)







River Park North

East Side Property

Primitive Trail 
Around Pond
(1.40 Miles)

Gravel Parking Lot 
With Sidewalk

Sandy Beach Area

ADVENTURE PARK DEVELOPMENT

PHASE 1-B:  EAST SIDE PRIMITIVE TRAIL
GRAVEL PARKING LOT WITH SIDEWALK
SANDY BEACH AREA

• Construction Begin in November, 2020







River Park North

East Side Property

ADVENTURE PARK DEVELOPMENT

PHASE 2: FLOATING DOCK / WATER ACCESS
CAMPING PLATFORMS

• Construction Begin in November/DECEMBER, 2020

Camping Platforms

Water Access:  Canoe / Kayak Floating Dock





River Park North

East Side Property

ADVENTURE PARK DEVELOPMENT

PHASE 3: TRAIL/BOARDWALK CONNECTION FROM 
RPN TO EAST SIDE PROPERTY AND TAR 
RIVER

• Construction Begin in Fiscal Year 2020-21

Bridge / 
Boardwalk to 
Connect Trails
(0.30 Miles)

Trail / Boardwalk to Connect 
RPN to Adventure Park
(0.15 Miles) Trail Extension

(0.80 Miles)







River Park North

East Side Property

ADVENTURE PARK DEVELOPMENT

PHASE 1 – 3:   OVER 5 MILES OF PRIMITIVE 
RIVER/LAKE BASED TRAIL !

Bridge / 
Boardwalk to 
Connect Trails
(0.30 Miles)

Trail / Boardwalk to Connect 
RPN to Adventure Park
(0.15 Miles) Trail Extension

(0.80 Miles)

Camping Platforms

Water Access:  Canoe / Kayak Floating Dock

Primitive Trail 
Around Pond
(1.40 Miles)

Gravel Parking Lot 
With Sidewalk

Sandy Beach Area

River Park 
North Trail 
Extension 
(1.25 Miles)

Existing River Park 
North Trail (1.25 Miles)



• General Fund: 
o Prior Year Appropriations
o Funding Approved FY2020-21

• Grants:
o PARTF Grant (September 2020)
o N.C. Trails Grant (November 2020)

• Local Donations



Projects Financed

• Pool Replacement: $3,500,000

• Eppes Enhancements: $1,250,000

• Adventure Park: $1,250,000

R&P Annual 
Capital Project 
Appropriation:

$487,000



Begin Estimated Funding Estimated 
Phase  Description Construction Completion Source Cost 

One 1-A:  RPN Trail Extension Completed Completed General $                 -
1-B;  Eastside Primitive Trail October/November 2020 December 2020 General 20,000 
1-B:  Gravel Parking w/ Sidewalk November 2020 March 2021 General 140,000 
1-B:  Sandy Beach Area November 2020 April 2021 Trails Grant / General 20,000 

Two Floating Dock w/ Water Access December 2020 April 2021 Trails Grant / General 70,000 
Camping Platforms December 2020 April 2021 Trails Grant / General 40,000 

Three West Side Property Acquisition TBD TBD PARTF Grant/Donation TBD 
Trail Boardwalk Connecting RPN to Fall/Winter  2021 Fiscal Year 2022 General 1,250,000 

Eastside Property and Tar River 




















